



# ETIPOCEAN

European Technology & Innovation Platform for Ocean Energy

## **Deliverable 5.1: 1st annual report on ETIP Ocean 2 project engagement with SET Plan actions**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement number 826033.



| Document Details       |   |
|------------------------|---|
| Grant Agreement Number | 826033  |
| Project Acronym        | ETIP Ocean 2  |
| Work Package           | 5   |
| Task(s)                | 5.1   |
| Deliverable            | 5.1   |
| Title                  | 1 <sup>st</sup> annual report on ETIP Ocean 2 project engagement with SET Plan actions                      |
| Authors                | Lotta Pirttimaa   |
| File name              | D5.1 Annual report on SET Plan engagement v2  |
| Delivery date          | 17/04/2020  |
| Dissemination level    | Public  |
| Keywords               | Ocean energy, wave energy, tidal energy, SET Plan, knowledge sharing, collaboration, webinars, consultation |

| Document Approval Record |                        |            |
|--------------------------|------------------------|------------|
|                          | Name                   | Date       |
| Prepared by              | Ocean Energy Europe    | 14/04/2020 |
| Checked by               | UEDIN, Tecnalia, WavEC | 17/04/2020 |
| Approved by              | European Commission    | 19/04/2020 |

| Document Changes Record |            |   |                   |
|-------------------------|------------|---|-------------------|
| Revision Number         | Date       | Sections Changed                                      | Reason for Change |
| 1                       | 16/03/2020 | Added Section 4                                       | Partner review    |
| 2                       | 14/04/2020 | Combined sections 3 & 4 and added an 'Outcome' column | EC review         |

### Disclaimer

The content of this publication reflects the views of the Authors and not necessarily those of the European Union. No warranty of any kind is made in regards to this material.



## Contents

|                                 |   |
|---------------------------------|---|
| 1. Introduction .....           | 4 |
| 2. Progress .....               | 4 |
| 3. Actions & results .....      | 4 |
| Annex I: Task description ..... | 6 |
| Annex II: Webinar report.....   | 7 |



## 1. Introduction

ETIP Ocean is the European Technology and Innovation Platform for Ocean Energy aiming at promoting ocean energy and supporting its path to industrialisation. In addition to facilitating knowledge sharing among industry stakeholders, ETIP Ocean supports the coordination of public and private stakeholders by acting as a bridge to the SET Plan Ocean Energy Working Group.

The objective of Work Package 5 is to ensure that ETIP Ocean supports the execution of the SET Plan Implementation Plan for Ocean Energy. This report describes the progress made and the actions carried out to reach that objective during the first year of the ETIP Ocean 2 project.

## 2. Progress

The work in Work Package 5 during the first year of the project has been carried out according to the original plan defined in the Grant Agreement. The plan for the continuation of the project is in line with what is described in the Grant Agreement. Some of the tasks might need further defining, because the project (OceanSET) to support the work of the SET Plan Ocean Energy Working Group was only initiated in March 2019. The person months dedicated for supporting the OceanSET project were performed under Work Package 5.

## 3. Actions & results

The tasks (see [Annex I](#) for the description) in Work Package 5 include participating in the SET Plan Implementation Plan Working Group meetings; gathering consolidated sectoral positions and structured information; responding to consultations; provision of specific advice where needed; informing the ocean energy sector about the work of SET Plan for Ocean Energy Working Group and facilitating participation of the sector in individual SET Plan Implementation Plan actions.

The actions performed under Work Package 5 strengthened the link between ETIP Ocean and the SET Plan Implementation Plan working group and ensured that the actions within ETIP Ocean are in line with the work of the Working Group.

The continuous liaison with the OceanSET project enabled efficient information sharing, which ensured consistency of the efforts in the two projects.

Participating in the wider SET Plan activities gave a good understanding of the progress of the whole SET Plan. It also allowed for ETIP Ocean to share updates with the wider SET Plan community and explore synergies with other sectors.

All actions ultimately contribute to achieving the SET Plan targets<sup>1</sup> for ocean energy.

A short description of the work performed during 2019 to advance in the tasks is provided in the table below.

---

<sup>1</sup> 10 ct€/kWh by 2030 for tidal and by 2035 for wave energy.



| Related task | Description of action   | Outcome   | Date             |
|--------------|---|---|------------------|
| T5.3         | OceanSET project partner calls every 2 weeks  | Ensured industry remains an integrated partner in Ocean SET project and wider SET Plan implementation.                                    | Continuously     |
| T5.3         | Follow-up work for OceanSET – e.g. review of documents for quality control and sourcing information for the project   | High quality documents and comprehensive information on the sector to form appropriate positions  | Continuously     |
| T5.2<br>T5.3 | Ensuring coordination between OceanSET and ETIP activities – e.g. budget figures in SRIA and the Implementation Plan, presentation of ETIP work at SET Plan/OceanSET meetings | Improved alignment between industry and national/regional authorities. More coherent view of sector's development + next steps            | Continuously     |
| T5.1         | Hosting and participating in OceanSET kick-off meeting, including support with logistics  | Successful meeting, clear action plan for OceanSET project  | 19-20 March 2019 |
| T5.4         | Webinar for the SET Plan Implementation Plan working group on the GVA study (see <a href="#">Annex II</a> for the webinar report)   | Early engagement with OceanSET will increase quality of GVA study and maximise its impact upon publication                                | 9 July 2019      |
| T5.3         | Support for organisation of OceanSET event at OEE2019   | Successful meeting, information sharing to the sector   | September 2019   |
| T5.1         | Attendance at SET Plan Implementation Plan working group meeting  | Optimising sectoral efforts, information sharing, work plan for OceanSET in 2020. Correction of issue in previous SET Plan annual report. | 30 Sept 2019     |
| T5.3         | Representing ocean energy at Workshop on SET-Plan operation   | Contacts with other SET Plan sectors, profile-raising, information sharing  | 11 June 2019     |
| T5.3         | Participation at SET Plan Conference in Bucharest   | Contacts with other SET Plan sectors, profile-raising, information sharing  | 12-13 June 2019  |
| T5.3         | Participation at SET Plan Conference in Helsinki  | Contacts with other SET Plan sectors, profile-raising, information sharing  | 14-15 Nov 2019   |



## Annex I: Task description

| Task        | Title  |
|-------------|--|
| <b>WP5</b>  | <b>Support to the SET Plan Ocean Energy Implementation plan</b>  |
| <b>T5.1</b> | Participation at SET Plan Ocean Energy Working Group meetings  |
| <b>T5.2</b> | Inform the sector about the work of the SET Plan WG for Ocean Energy to facilitate public-private cooperation  |
| <b>T5.3</b> | Gather consolidated sectoral positions and structured information and respond to the consultations, provision of specific advice where needed                      |
| <b>T5.4</b> | Gather feedback from the SET Plan Working Group and Member States on the work of WP2, 3, 4, 6 & 7 for the SRIA update and for the preparation of Strategic Roadmap |



## Annex II: Webinar report

The SET Plan Implementation Plan working group was consulted on the GVA study methodology. The 'Gross Value Added' analysis will assess the economic impact of the ocean energy sector in Europe, based on growth scenarios. ETIP Ocean consortium wanted to make sure that the working group has the chance to input into the study.

The consultation was a done via a webinar. During the webinar, the study methodology was presented to the working group by University of Edinburgh.

### Webinar content

- Overview of the GVA study
- Deployment Modelling
- Geographical Scope
- Leakage
- Intended Results

The webinar recording can be found here: <https://www.etipocean.eu/events/eurocentric-gva-study-detailed-approach-for-consultation/>

The presentation slides can be found here: <https://www.etipocean.eu/assets/Uploads/GVA-Study-Approach-For-Consultation.pdf>

### Date and time

9<sup>th</sup> of July 2019

10 am to 11 am CEST

### Presenters and registrants

Chair: Donagh Cagney, OEE  
Presenter: Charlotte Cochrane, University of Edinburgh

Number of registrants: 8

| Registrants       |           |
|-------------------|-----------|
| <b>Yann-Hervé</b> | De Roeck  |
| <b>Gordon</b>     | Patterson |
| <b>Silvia</b>     | Martin    |
| <b>Irene</b>      | MacKay    |
| <b>Maria</b>      | Olsson    |
| <b>Declan</b>     | Meally    |
| <b>Luisa</b>      | Revilla   |
| <b>Ana</b>        | Andrade   |